
RED WING BRIDGE PROJECT 
US 63 River Bridge and Approach Roadways 

WELCOME

Open House
meeting is downstairs in the Foot Room

November 2016
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3rd Street Cycle Track



River Bridge Spire Signage
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Red Wing River Crossing and Approaches
Minnesota Department of Transportation8933 | 08.02.16

Consulting Group, Inc.

River Bridge Spire Signage and Lighting Details - Minnesota

Daytime - Elevation View from Bridge Deck
The illumination shown is an artistic representation of the intended conceptual 
lighting effects. Final design and specifications shall be confirmed through a 
mock-up created by the selected Contractor for bridge construction.

Nighttime - Elevation View from Bridge Deck

Figure 1
DRAFT
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Landscape and Streetscape Design

Legend 
     40’ MnDOT Light 
     25’ City Light 
     15’ City Light 
     Banner Pole 
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Staging - 2017 – Stage 1A

Construction
•	Begin construction of River Bridge
•	Surcharge the poor soils for Wisconsin embankment
•	Construct temporary bridge over Hwy 61
•	Construct button-hook ramp
•	Construct Hwy 61 north of the temporary bridge
•	Construct cul-de-sac

Traffic
•	Hwy 63 traffic remains on existing River Bridge
•	One lane traffic each way on Hwy 61
•	825th St closed at River Bridge and traffic detoured



Staging - 2017 – Stage 1B

Construction
•	Continue construction of River Bridge
•	Surcharge the poor soils for Wisconsin embankment
•	Continue construction of temporary bridge over Hwy 
61

•	Construct Hwy 61 north of the temporary bridge

Traffic
•	Hwy 63 traffic remains on existing River Bridge
•	One lane traffic each way on Hwy 61
•	825th St closed at River Bridge and traffic detoured



Staging - 2018 – Stage 2

Construction
•	Continue construction of River Bridge
•	Construct new bridge over Hwy 61, slip ramp, slip 
ramp bridge, 3rd Street, and Bluff Street

Traffic
•	Hwy 63 traffic remains on existing River Bridge and routed onto 
temporary bridge and button-hook ramp to new signalized intersec-
tion with Hwy 61

•	825th St closed at River Bridge and traffic detoured
•	Plum/3rd Street intersection changed from traffic signal to all-way 
stop

•	3rd St closed, traffic allowed thru at Potter St for majority of Stage
•	4 week closure of 3rd/Potter St intersection



Staging - 2019 – Stage 3

Traffic
•	Hwy 63 traffic remains on existing River Bridge and routed onto 
temporary bridge and button-hook ramp to new signalized intersec-
tion with Hwy 61

•	Two lane traffic each way on Hwy 61
•	825th St closed at River Bridge and traffic detoured
•	3rd St and Bluff St open
•	Slip ramp closed

Construction
•	Continue construction of River Bridge
•	Construct Hwy 63 in Wisconsin
•	Construct Wisconsin box culvert
•	Construct 825th St W



Staging - 2020 – Stage 4A

Construction
•	Construction of River Bridge complete, remove exist-
ing River Bridge

•	Construct Hwy 61 under Hwy 63 bridge
•	Remove temporary bridge

Traffic
•	Hwy 63 traffic on new River Bridge
•	One lane traffic each way on Hwy 61
•	825th St open at River Bridge to right in, right out access 
only. All other traffic detoured. 

•	Highway 63 complete in Minnesota & Wisconsin, including 
slip ramp



Staging - 2020 – Stage 4B

Construction
•	Construction of River Bridge complete, remove existing 
River Bridge

•	Construct Hwy 61 under Hwy 63 bridge

Traffic
•	Hwy 63 traffic on new River Bridge
•	One lane traffic each way on Hwy 61
•	825th St. West open at River Bridge to right in, right out 
access only. All other traffic detoured. 

•	Highway 63 complete in Minnesota & Wisconsin, including 
slip ramp



Staging - 2020 – Stage 5

Construction
•	Construction of River Bridge complete, remove existing 
River Bridge

•	Construct median on Highway 61
•	Construct 825th St E

Traffic
•	Hwy 63 traffic on new River Bridge
•	One lane traffic each way on Hwy 61
•	825th St open at River Bridge to right in, right out access 
only. All other traffic detoured. 

•	Highway 63 complete in Minnesota & Wisconsin, including 
slip ramp
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